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BACKGROUND
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 RPIF is derived from Mission Bay Park lease revenue per City Charter Sec 55.2

 Was Amended in FY10 (effective July 1, 2009) to include:

 In FY15 - Threshold amount is $20M

 First $2.5M above the threshold goes into the RPIF

 With Measure J passing in November 2016, the RPIF will begin receiving $3.5M 
per year beginning in Fiscal Year 2018.

 RPIF can only be used for capital improvements/deferred capital

 This presentation only covers on-going CIP’s funded by the RPIF
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• Ocean Beach Comfort Station Replacement

• Museum of Man Roof Reconstruction

• Diamond Street Stairs Reconstruction

• Palisades Park Comfort Station

• Pescadero Street Stairs Reconstruction

• California Tower Electric Room Relocation

• Los Peñasquitos Ranger Station

• Balboa Park Hall of Nations Foundation Reconstruction

• Jas Arnold Trail For All People

PROJECTS COMPLETED TO DATE



• Managed by P&R Department

• Scope
• Completion of the 5 year Mitigation, 

Monitoring & Reporting Program 
previously required by the 2008 
dredging of the historic dam

• Financial
• Total Cost $ 0.918M

• RPIF Allocation = $0.748M (FY10) 

• Status
• Extended 5 yr mitigation monitoring due 

to contractor default

• Acquiring approvals for permitting long-
term dredging

• Mitigation to Complete in FY18
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OLD MISSION DAM PRESERVATION
S-00611
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MISSION TRAILS REGIONAL PARK 
MULTI TRAIL SYSTEM

S-10066

• Managed by P&R Department

• Scope

• Construction of approx. 5,000 LF 
of new trail & the rehab of approx. 
3,500 LF of existing trail

• Financial

• Total Cost $0.215M

• RPIF Allocation: $0.20M (FY11)

• Status

• Thru Park Master Plan (MP) & 
Environmental Assessment

• Work will be completed after 
completion of the Natural 
Resources MP & MP Update (both 
ready for public review in FY18)
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COWLES MOUNTAIN TRAIL – MISSION TRAILS 
S-10065

• Managed by P&R Department 

• Scope

• Restoration of approximate 
2,000 FT of existing trail

• Financial

• Total Cost: $0.40M

• RPIF Allocation: $0.40M (FY11)

• Status

• In Construction 

• Construction to complete in 
FY17
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COASTAL BEACH ACCESS PROJECTS
B-14073

• Scope
• Repair and re-construction of 3 

coastal access stairs: 
• Old Salt Pool in OB
• Capri by the Sea in PB
• Orchard Ave in OB

• Financial
• Total Cost: $0.450M
• RPIF Allocation:  $0.435M (FY12)
• Due to 100-202 Coast Blvd. 

Emergency project, $387,000 in 
funding was reallocated from project 
per Oversight Committee Action on 
July 21, 2016

• Status
• Ready to Bid
• Construction to start in FY18
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COASTAL BEACH ACCESS PROJECTS
B-17029

• Scope
• Emergency repairs at the coastal 

access stairs at 100-202 Coast 
Boulevard  

• Financial
• Total Cost: $.6M
• RPIF Allocation:  $0.387M (FY17)
• Due to 100-202 Coast Blvd. Emergency 

project, $387,000 in funding was 
reallocated from project B-14073 Old 
Salt Pool, Orchard Ave & Capri by the 
Sea per Oversight Committee Action 
on July 21, 2016

• Status
• Design is complete
• Communication with neighboring HOA
• Construction to start in FY17



9

CHOLLAS LAKE PLAYGROUND RENOVATIONS 
PHASE I 
S-14002

• Scope

• Replacement of existing 
playgrounds at Chollas Lake 
Park

• Financial 

• Total Cost: $1.739M 

• RPIF Allocation: $0.989M 
(FY12)

• Status: 

• Bid /Award Phase

• Construction to start in FY 2017 
& complete in FY18
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CALIFORNIA TOWER SEISMIC RETROFIT
L-12003.2

• Scope

• The seismic retrofit of the 
California Tower to upgrade the 
structural protection & improve 
the public safety of the iconic SD 
landmark 

• Financial 

• Total Cost: $2.916M

• RPIF Allocation: $1.50M (FY13)

• RPFI Allocation: $0.65M (FY17)

• Status

• In Design to complete in FY17

• Construction to start in FY18  

• Construction to complete in FY19
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CHICANO PARK COMFORT STATION
S-13003

• Scope

Improve/Expand existing aged, 
undersized and ADA non-compliant 
comfort station  

• Financial 

• Total Cost: $1.16M 

• RPIF Allocation: $0.2M(FY13)

• Status: 

• Construction Phase

• Construction to start & 
complete in FY17
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MOHNIKE ADOBE & HAY BARN RESTORATION
S-13008

• Scope
• Per Municipal Code, protect historic 

Mohnike Adobe Cultural Landscape on 
national register of historic places

• Phase 1 of the adobe home 
rehabilitation was completed in 2005

• Financial
• Total Cost: TBD 
• RPIF Allocation: $1M (FY13 & FY15) 
• RPIF Funds of $852,402 were 

reallocated to fund other projects
• RPFI Funds of $1M was added back on 

the project (FY 2017)
• Status

• Feasibility Study Completed
• Design to start following selection of 

repair method and permitting
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SUNSET CLIFFS NATURAL PARK 
HILLSIDE IMPROVEMENTS

PHASE I (S-10091 / L-16001)

• Scope
• Construction of new trails within the entire 

park including revegetation plan and removal 
of demolished housing.

• Financial
• Total Cost: $1.0M (Phase IA)
• Total Cost: $3.2M (Phase 1B)

• RPIF Allocation: 
• $1.1M (FY14)
• $1.0M (FY17)

• Status
• Phase 1A (L-16001.1) Construction complete 

FY 16 
• MMRP PH1A (L-16001.1) completes 2021

• Phase 1B (L-16001.2) Design to complete in 
FY17;  Construction to start and complete in 
FY18

• MMRP PH1B (L-16001.2) completes 2023
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SUNSET CLIFFS NATURAL PARK 
REMOVAL OF LOMALAND DR. AND LADERA ST. STRUCTURES

PHASE 2 (L-14005.1)

• Scope

• The removal of Lomaland Dr. and 
Ladera St. structures; regrading 
and re-vegetating the sites; 
construction of overlooks and 
trails.

• Financial

• Total Cost: $835K 

• RPIF Allocation $456K 

• Status: 

• In Design

• Environmental permits to 
complete FY 19

• Construction to start FY 19

• Construction to Complete FY 20
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SUNSET CLIFFS NATURAL PARK 
HILLSIDE DRAINAGE IMPROVEMENTS 

PHASE 3 (L-14005.2)

• Scope

• Design drainage solutions to 
arrest severe soil & coastal bluff 
erosion

• Financial

• Total Cost: $4M (Phase I)

• RPIF Allocation ($4M total):

• $1M (FY13)

• $1M (FY15) 

• Status: 

• In Design

• Construction to start FY 20

• Construction to Complete FY 21
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LJ PARKWAY/ MT SOLEDAD EROSION CONTROL
B-10089

• Scope

• Reconstruct the failing brow 
ditches and stabilize the slope 
on the east side of La Jolla 
Parkway.  

• Financial

• Total Cost: TBD

• RPIF Allocations: $500K (FY15)

• Status

• Feasibility Study Phase

• Design to start & complete in 
FY18

• Construction to start in FY18
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JUNIPERO SERRA MUSEUM ADA IMPROVEMENTS 
S-15034

• Scope

• Assess & improve Junipero Serra 
Museum ADA deficiencies 

• Financial

• Total Cost: TBD

• RPIF Allocations: 

• $0.5M (FY15)

• $0.5M (FY16)

• $0.5M (FY17)

• Status: 

• Feasibility Study Phase 

• Design to start in FY 18

• Construction to start in FY 19 & 
complete in FY 20
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BALBOA PARK WEST MESA COMFORT STATION REPLACEMENT
S-15036

• Scope

• Replace two existing comfort 
stations with new facilities on 
the West Mesa of Balboa Park.  

• Financial

• Total Cost: $1.492M

• RPIF Allocation: $1.0M (FY15)

• RPIF Allocation: $300K (FY16)

• RPIF Allocation: $200K (FY17)

• Status

• In Design

• Construction to start FY18

• Construction to complete FY19
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EB SCRIPPS PARK COMFORT STATION REPLACEMENT 
S-15035

• Scope

• The replacement of the existing 
comfort station 

• Financial 

• Total Cost: $2.93M 

• RPIF Allocation: 

• $0.250M (FY14)

• $0.700M (FY17)

• Status: 

• In Design

• Construction to start FY18

• Construction to complete FY20
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